

CogniBoost

Project Status & Final Handover

Engagement transitioning to **full handover**. Coral Lozano (CogniBoost ESL Academy) takes ownership of code, infrastructure, accounts, and project management.

Document version 1.0 · May 14, 2026 · cogniboost.co

1. Executive Summary

CogniBoost is a live, revenue-generating ESL platform at **cogniboost.co**. The platform is online and serving paying students today. Over the May 2026 engagement, we shipped a foundation layer of resilience fixes followed by Phases 0 and 1 of the v2.0 Master Plan build (per your May 13 locked decisions).

This document gives you a complete picture of what's live, what's pending, how to operate the platform, how ownership transfers to you, and what decisions remain open.

Read this end-to-end, then *HANDOVER_TRANSFER_CHECKLIST.md* for the action plan.

2. What's Live on Production (Done)

2.1 Resilience baseline (PRs #1-5, May 5-6, 2026)

Discovered and resolved a **two-month silent deploy outage**. All deploys had been failing since 2026-03-05 due to a Railway/Nixpacks behavior change; production was stuck on the March 5 build for two months. Five resilience PRs shipped:

#	Fix
1	Quiz crashes — 0-question NaN, AI quiz validation, video-quiz progress refresh
2	Stripe customer re-link (Reinilza-class) + iOS Safari cookie + duplicate-email login
3	Stripe webhook idempotency (atomic event-ID claim)
4	Rate limiters mounted on the correct paths (login + checkout)
5	Railway build unblocker (<i>npm ci --include=dev</i>) — unblocked 2 months of deploys

2.2 Phase 0 — Foundation (May 13)

Component	Status
Anthropic Claude SDK adopted	Live · refuses Replit-style proxy keys
ANTHROPIC_API_KEY on Railway	Set · under our umbrella for v1 per Q7
Models (Sonnet 4.6 grading + Opus 4.7 gen)	Configured
Writing grader (5-dim CEFR rubric A1-C2)	Live · per Master Plan §§4 + 18 + 19
Smoke test	Passes · sample essay graded in ~108s, ~\$0.10/essay
v2.0 schema additions	Live · 10 new tables + 7 user columns, auto-applied via <i>db:push</i>
Streaming + max_tokens fix (PR #9)	Live · resolved SDK Connection error + truncation

2.3 Phase 1 — Writing-grading user loop + Lesson Library (May 14)

The demo loop you asked for is now live and runnable on production.

Phase	Shipped	PR
1.1	Submission API — POST/queue/teacher-review/return endpoints with async grading	#10
1.2/1.3	Student writing editor + submission view with auto-poll + color-coded annotations + Spanish L1 callouts	#11
1.4	Teacher grading queue + submission review with score override + return-to-student	#12
1.4-nav	Sidebar nav entries (Writing for students, Grading queue + Lesson Library for teachers)	#13
1.5	Lesson Library + 17-section plan view per Master Plan §7.4 + inline JSON editor	#14

Live demo flow (current)

1. Student → **Writing** sidebar → editor at */dashboard/writing/new* → write essay → Submit
2. Redirected to */dashboard/submissions/:id* → shows "Grading in progress..." with animated indicator
3. Claude grades in ~108 seconds → page auto-refreshes to show overall score, 5 dimension scores, inline annotations, strengths, improvement priorities, Spanish L1 patterns, vocabulary usage
4. Teacher → **Grading queue** sidebar → sees the submission → opens review
5. Teacher adjusts score (0-100), writes feedback → **Save review** → status flips to *teacher_reviewed*
6. Teacher clicks **Return to student** → status *returned* → student sees finalized grade
7. Teacher can also browse **Lesson Library** → grouped by course → click any → see 17-section plan → edit via JSON editor

3. What's Pending (Not Yet Built)

3.1 Phase 1.6 — Conversation Labs (last Phase 1 deliverable)

Schema is in place from Phase 0; UI and orchestration not yet built. Effort: **~3-5 working days for one engineer** at full Claude Code productivity.

Component
Lab Pack admin — CRUD for <i>lab_topics</i> (the reusable conversation kits)
Lab session admin — CRUD for <i>lab_sessions</i> , scheduling, recurrence
Student Lab calendar + registration UI
Lab quota enforcement per plan tier (Flex 1/mo, Basic 4/mo, Premium unlimited)
2-question feedback form auto-firing at session end, emails <i>info@cognimight.com</i>
N-min-before reminder email cron (in-process scheduler + Postgres advisory lock)
4-6 hand-authored starter Lab Packs (content work for Coral)

3.2 Phase 2 — Differentiation features (~5-8 weeks)

The features that meaningfully differentiate CogniBoost from Duolingo/Babbel.

Feature	Effort (1 eng)
Reading comprehension grader (passages + mixed-question quiz)	~5 days
Listening comprehension grader (audio + hidden transcript + questions)	~5 days
Vocabulary mastery system (SRS, productive-use tracking, daily review deck)	~7 days
Student progress dashboard (6-axis CEFR radar, vocab counter, streak, weaknesses)	~5 days
Teacher annotation tools (color-coded markup, voice notes, action buttons)	~5 days
One-Click Generator — Flow 1 per-lesson (HTML upload → assessments)	~5 days
One-Click Generator — Flow 2 Lab Pack (level + theme → full Lab Pack)	~3 days
Three-pass review interface for content admin	~3 days
Per-dimension teacher override + section-by-section lesson plan editor	~3 days
Total Phase 2	~5-6 weeks (1 eng) / ~3 weeks (2 eng)

3.3 Phase 3 — Scale & polish (~3-6 weeks)

Feature	Effort (1 eng)
Certification system + public verification page + QR + LinkedIn	~5 days
Cohort/level analytics for teachers (risk flags, attendance heatmaps)	~5 days
Automated nudges with mandatory teacher approval	~3 days
Mobile PWA polish (installable on home screen)	~3 days
Anthropic billing transition from our umbrella to Coral's account	~1 day
Total Phase 3	~4 weeks (1 eng) / ~2.5 weeks (2 eng)

3.4 Quality / tech debt (parallelizable)

Item	Severity	Notes
~20 pre-existing TypeScript errors	Low	Production build uses esbuild (skips type check). Worth burning down.
Zero automated tests	Medium	New features should add coverage. CI only validates typescript-build.
No CI smoke test for grading	Low	A nightly CI step could grade one essay (~\$0.10/run) and alert on regressions.
OpenAI legacy quiz-gen path still exists	Low	Works fine. Deprecate when Phase 2 quiz generator lands on Claude.
Email notification missing on status='returned'	Low	Small follow-up PR.
Hand-authored Lab Pack content	Op	Coral commits to ~30-50 Lab Packs once Flow 2 generator ships.

3.5 Explicitly out of scope (Coral's locked decisions)

Item	Decision
Ms. Coral mobile app	Deferred · separate sprint when mobile project is staffed (Q2)
Strict 8-week cohort enforcement	Rejected · pure self-paced model (Q1)
Rich-text writing editor	v1 plain textarea · revisit if requested

4. Coral's Locked Decisions (May 13, 2026)

#	Question	Locked answer
1	Cohort vs self-paced	Fully self-paced. No cohorts.
2	Ms. Coral mobile scaffolding	Defer entirely. Scope a separate sprint when mobile is staffed.
3	Certificate wording	Conservative. "CogniBoost B1 Completion Certificate, aligned with CEFR descriptors."
4	Engineer headcount	Pending · Coral picks A (1 eng) or B (2 eng) post-handover
5	Disruption tolerance	Brief Sunday-evening downtime OK in target-market local time
6	AI grading review	Teacher-review-first , transition to auto-publish when override rate <10% for 2 consecutive weeks
7	Anthropic billing	Our umbrella for v1 → Coral's account by Phase 3

5. How to Operate (Reference Material)

Coral and her developer(s) should read these in order:

1. *HANDOVER_OPERATIONS_GUIDE.md* — deploy pipeline, daily/weekly health checks, common-issues lookup, env-var reference, schema migration handling, lesson + audio pipeline.
2. *MASTER_PLAN_REVISED.md* — engineering plan with file-level references.
3. GitHub *creaactivai/Cogniboost* repo — code source of truth. PR-merge-to-main auto-deploys.

Quick reference

Where	What
cogniboost.co	Live production site
GitHub creaactivai/Cogniboost	Code repo, main branch
Railway service Cogniboost	Backend + Postgres add-on. Variables, deployments, logs.
Vercel project cogniboost	Frontend
Anthropic Console	API keys + billing for grading
Stripe Cogniboost LLC	Subscriptions + webhooks
Resend	Transactional email
GCS bucket	Audio MP3 + PDF storage
info@cognimight.com	Lab feedback emails land here (Phase 1.6)

6. How Ownership Transfers (Action Plan)

Read *HANDOVER_TRANSFER_CHECKLIST.md* for the seven-phase playbook. Summary:

Phase	Action	Effort
0	Pre-handover prep — confirm everything works, decide what to retain	~2 hours
1	Account inventory — list every vendor account + decide transfer mechanism	~1 hour
2	Pre-transfer decisions — Stripe, domain, OAuth recreate paths	~1 hour
3	Execution — ordered low-risk → high-risk to avoid mid-transfer outage	5-7 days
4	90-min knowledge transfer call — recorded, walks Coral through every dashboard	90 min
5	Credential rotation — every secret we've ever seen, rotated post-transfer	~2 hours
6	30-day post-handover support window	30 days
7	Final sign-off + access removal	30 min

Key transfer mechanisms by vendor

Vendor	Mechanism
GitHub repo	Settings → Transfer to Coral's org (or fork + archive ours)
Railway project	Settings → Members → invite Coral → owner → remove us
Vercel project	Same pattern as Railway
Stripe	Cannot transfer accounts. Option A: keep existing + add co-owner. Option B: new account, migrate subscribers (consult Stripe support for >50)
Anthropic	Cannot transfer. Coral creates new account + key. Swap in Railway.
Apple Developer	Cannot transfer. Coral enrolls separately (\$99/yr).
Domain (cogniboost.co)	Outbound transfer at registrar to Coral's. 5-7 days.
GCS / Google Cloud	IAM project transfer, OR Coral creates new project + bucket and migrate files

7. Open Items Coral Decides (Pre-Transfer)

#	Item	Recommendation
1	Engineer headcount	Option B (2 engineers) if launching before September matters
2	Domain transfer	Transfer cogniboost.co (preserves SEO + existing URLs)
3	Stripe path	Keep existing + co-owner (fresh account loses current subscribers)
4	GCS path	Transfer project ownership (simpler, no asset migration)
5	Apple Developer membership	Coral enrolls fresh (\$99/yr) — required for Sign-in-with-Apple
6	Anthropic account	Coral creates fresh, swap key during transfer Phase 3
7	30-day support contract	Suggested: included in handover deliverable; daily ops only

8. Pre-Existing Risks Coral Should Know About

Risk	Severity	Mitigation
Railway deploy-failure alerting not configured	High	Coral should enable Slack/email alerts in Railway → Settings → Notifications post-handover to prevent another silent-outage scenario.
Anthropic billing brittleness	Medium	Auto-recharge enabled. Monitor monthly credit balance.
No automated tests	Medium	Vercel CI catches typescript errors only. Phase 2 should add coverage.
Pre-existing TypeScript errors (~20)	Low	All in paths esbuild ignores. Worth burning down.
Duplicate-email user records	Low	PR #2 mitigates via email-fallback re-link. Schema-level enforcement is a follow-up.
Replit-residue env var REPLIT_CONNECTORS_HOSTNAME	Low	Unnecessary; can be deleted during transfer.

9. Suggested Handover Call Agenda (90 min)

Record the call. Recording becomes part of the handover artifact set.

Time	Topic
15 min	Walk through HANDOVER_OVERVIEW.md — what CogniBoost is, costs, what's live
15 min	Walk through this document — what's done, what's pending
20 min	Live demo of the writing-grading flow + Lesson Library on cogniboost.co
15 min	Live tour of Railway dashboard, Stripe dashboard, key operational surfaces
10 min	Common-issues lookup in HANDOVER_OPERATIONS_GUIDE.md
15 min	Q&A + transfer-phase decisions (\$7 items)

10. Sign-Off

After the 30-day post-handover support window, both parties sign:

- A one-page sign-off acknowledging successful transfer
- A list of all artifacts handed over (code, docs, credentials, account access)
- Any remaining open commitments

This document is part of that artifact set.

Status as of 2026-05-14: Platform is live, Phase 0 + Phase 1.1-1.5 shipped, Phase 1.6 (Conversation Labs) is the last item before the full demo loop is complete. Handover ready to execute.